META PROCESS PLAN		Jul 2020	Aug 2020	Sep 2020	Oct 2020	Nov 2020	Dec 2020	Jan 2021	Feb 2021	Mar 2021	Apr 2021	May 2021	Jun 2021	Jul 2021	Aug 2021	Sep 2021	Oct 2021
DATA GATHERING & POLICY DEVELOPMENT	Develop FSC green paper on conversion											policy					1 2021
	Conduct legal analysis (4 countries)											zation					6/
	3. Develop case studies on conversion (2 countries)		 →									Finali Hinali					
	4. M7 WG (Conversion Policy)			· 3 rd con	sultation				Final draft	t		PSC	BoD n	Conditional notion votil	l approval, ng result	pending	
	5. M7 TWG (Remedy Procedure & conversion indicators)	- Feed	dback ana	ılysis		ſ	Developme	ent 2 nd dra	ft procedu	re		2 nd F consu	Public Iltation	Feedb	oack analy draf	rsis and fin	nal
	6. Develop motion (revise 6.9 & 6.10 in P&C)	The Policy proposes changes to criterion 6.9 & 6.10 in FSC P&C which request membership voting for the policy to be implementable															
	7. Policy for Association revision		— — — — — — — — — Expected to be completed by Q1 2022														
STAKEHOLDER ENGAGEMENT	Implement communication strategy																
	2. Conversion Dialogue #1	——————— Introduction of M7 processes and green paper ———————————— Introduction of 3 rd consultation results (policy) & data on conversion															
	3. Conversion Dialogue #2																
	4. Motion platform discussion							-									
	5. Conversion Dialogue #3	<u> </u>									→		Presentati	on of final	policy, dis	cuss moti	on
	6. Conversion Dialogue #4												_ - - > .	Presentation	on of full p	ackage	
ST	7. Motion Voting	F										_				· >	(1)